
Western Area Power
CRSP FY2003
Ten Year Plan

PROJECT FY03
CONST TOTAL 10 YEAR Key: Pre-Construction Construction New Text To be Removed

PROJ/  AWARD FIN  ESTIMATE  ESTIMATE
FACILITY/ACTIVITY FUND DSW RMR  COMPL TYPE  (incl O&M)  (incl O&M) QI Q2 Q3 Q4 QI Q2 Q3 Q4 QI Q2 Q3 Q4 QI Q2 Q3 Q4 QI Q2 Q3 Q4 QI Q2 Q3 Q4 QI Q2 Q3 Q4 QI Q2 Q3 Q4 QI Q2 Q3 Q4 QI Q2 Q3 Q4

SUBSTATIONS

Pinnacle Peak Sub - Shunt Cap CRSP X On Hold FED r $0 On Hold waiting for Manufacturers recommendation
MOD Controller Repacement C
Digital Fault Recorder CRSP X FED $378  $352   $310 $378   $352 PPK, GCS, FLG, KAY
Replacement C Sep-09 Change In Total Change In Total

Relay CRSP X FED $720 $720
Replacement C Ongoing
Canon City West Substation CRSP X Mar-01 TRUST $0 $0
(New Sub for West Plains) C Aug-02 100%
Animas-Laplata CRSP X Jan-05 FED $3,355  $4,050 $3,350
Durango Pumping Plant Switchyard C Dec-06
Steamboat Tap CRSP X Oct-04 TRUST $0 $0
 (New Sub for Xcel Energy) C Aug-05 100%
Silt Transformer Replacement CRSP X Feb-03 TRUST $500                $0 $500
(Silt Irrigation District) C Apr-05 100%
Flagstaff Substation - APS CRSP X TRUST
Bay addition interconnection C 100%
CRSP Small Projects: Substation CRSP X FED $2,950
Electrical Equipment Replacements C Ongoing

DSW Substations Subtotal $1,098 $1,098
RMR Substations Subtotal $0 $6,800

TRANSMISSION LINES

Shiprock-Four Comers Project CRSP X Apr-03 JOINT $600 $940
C Apr-04

Curecanti-Rifle 230-kV CRSP X May-03 FED $305   $700 $300
Modify Structure 58/1 C Nov-03
Animas-Laplata T-line CRSP X Jan-05 FED $2800   $1150 $2,750
Hesperus (Tri) to Durango Pumping Plant C Dec-05
Great Cut line switches CRSP X Apr-03 JOINT $67 $67
3-way split with TriState and DWCD C Sep-03
Wood Pole Test and Treatment CRSP X Oct-08 FED $960
Program C Sep-10
Wood Pole Replacement CRSP X Oct-09 FED $2,160
Program C Sep-11

DSW Transmission Lines Subtotal   $0
RMR Transmission Lines Subtotal $667 $7,177

BUILDINGS AND  
MISCELLANEOUS

Phoenix Warehouse Remodel CRSP X Oct-99 FED $120   $139 $9 To Date Costs below Estimate
(Multi-Costing, CRSP Costs Shown) C Oct-02
DSW RTU Replacements CRSP X Compl FED $77         $144 $0 To Date Costs below Estimate
6 Locations C
Elden Mtn - Flagstaff Microwave CRSP X FED $263 $263
(Back-up Path for Glen Canyon) C
DSW VHF Radio Replacement CRSP X FED $604 $98

C
DSW Inspect and Repair Comm CRSP X FED $1,437 $1,166
Sites and Towers C
DSW Communication Site CRSP X FED $192    $221 $192
Power System Replacements C Sep-08 Change In Total

DSW Communication Site CRSP X SPLIT $81 $81
Replace DSW Telephone System C
DSW Communication Site CRSP X SPLIT $45 $45
Upgrade Communications Alarm System C Sep-08
Southern Colorado Joint Microwave Project CRSP X Mar-99 JOINT $2450   $3768 $1,430
RMR Digital Microwave System Upgrade C Sep-04
RMR Communication System CRSP X FED $4,325 $4,325
MW Spur Replacements - CRSP C
CRSP Small Projects:  Civil CRSP X FED $1,490 $1,490
Buildings, Roads, Erosion Control, etc. C
CRSP Small Projects:  Civil CRSP X FED $2,820 $3,033
Buildings, Roads, Erosion Control, etc. C On Going
Roof Evaluation, Repairs/Replacements CRSP X FED $1,143 $910

C On Going
GIS Development CRSP X FED $700 $400

C
Joint Electronic Scheduling System CRSP X FED $0    $1,300 $0

C
PMOC Pavement Replacement CRSP X FED $900 $900

C
Security Upgrades at Critical Facilities CRSP X Jun-04 FED $0    $100 $0

C Sep-04
Alternate Power Source for PMOC CRSP X Apr-03 FED $91    $433 $75
(CRSP share) C Feb-04
PMOC Building Remodel and Staff Relocation CRSP X Jun-02 FED $333 $33
(CRSP share) C Sep-02
PMOC Fence CRSP X Jan-02 FED $23 $0
(CRSP share) C Mar-02

DSW Building and Misc Subtotal $4,309 $3,334
RMR Building and Misc Subtotal $11,734 $11,073

DSW TOTAL $5,407 $4,432
RMR  TOTAL $12,401 $25,050

 $45

$25    $33

$1,623 $1,720 $1,625 $1,525

$50    $400

$1,650
$587

$33

$150

$1,317 $490 $2,000 $250

$114 $228 $228

$0 $0

$378 $150

$300

$228

$323 $405 $486$330 $583

$300   $100 $1200   $1350 $1600   $2350 $250

FY11FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10

$100

$100

$20 $40 $440

$27

$172 $254 $192

$250   $100

$900   $500 $40   $0

$50   $600

$225 $85 $146      $172 $134 $72

$0 $0

$120 $120 $120$120 $120 $120

$300$250 $300$300$300 $300$300

$9   $17

 

$1100   $1200 $330    $1300 $68    $0

$263

$98              $34

 

$1,080$1,000

$228 $140

$54 $25 $59 $27    $0

$50   $200

$100 $100$100 $100 $100 $100 $100

$350   $250

$100

$150

$300

$330   $200

$300

$50   $70

$100

$1,100$525

$283   $250

$100

$300

$260   $250 $120   $215

$100

$1,100

$300

$25   $70

$1,100

$300

$25   $70

$300

 

$500

$81

$300

$150 $150 $150

 

$120 $320 $150 $150 $150

   

$0
$400

$300

$730$900

$1,480 $1,160

$400 $450

$0 $0 $0 $0 $0 $0 $0 $0

$120 $120 $0 $120
$300 $300 $300$620 $1,490 $2,340 $550

$587 $330
$3,587 $3,603 $1,825 $1,200 $1,100

$755 $577 $597 $606
$6,060 $2,425 $2,230 $2,190

$498 $150 $270

FY12

$400 $480 $80

 

$300

$120

$300

$120
$300

 

$300

 

$80

$0

 

 

$80

$300

  

$67

$50

$100 $400   $250 $2000    750

$100

$150
$450

$270
$830

$250

2/18/2003 DSW rmr crsp projects 021803.xls


